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Notes ID:   1C29674665D0259C86B5AAF5CFA8EBFD
From:   Chris Hill <chris.hill@chk.com>
To:   Robert Puls/ADA/USEPA/US@EPA; Michael Overbay/R6/USEPA/US@EPA; John Satterfield 
<john.satterfield@chk.com>; "'Lukert, George'" <GLukert@ene.com>; "'Gene Florentino (gflorentino@ene.com)'" 
<gflorentino@ene.com>; Mike Brownell <mike.brownell@chk.com>; Susan Mravik/ADA/USEPA/US@EPA; Cassi Vann 
<cassi.vann@chk.com>; Fonda Manwell <fonda.manwell@chk.com>; Debby McElreath <debby.mcelreath@chk.com>; 
Nancy Coleman <nancy.coleman@chk.com>; Bert Smith <bert.smith@chk.com>
Copy To:   Robert Puls/ADA/USEPA/US@EPA; Michael Overbay/R6/USEPA/US@EPA
Delivered Date:   10/19/2011 10:41 AM EDT
Subject:   RE: EPA HF Study - EPA Stakeholder Meeting Minutes 

EPA HF Study Meeting Minutes 
(10/17/2011) 
10/17/2011 Minutes: 

Attendees 

CHK: Chris Hill, Cassi Vann, Fonda Manwell 
CHK: Susan Mravik, Michael Overbay 
E&E: Gene Florentino, George Lukert 

QAPP: 

CHK has been provided with the most recent revision of Draft QAPP for  
review/comments. The document’s latest version focused on the baseline portion  
of the study and is not inclusive of all tasks to be completed in the  
prospective study.   

ACTION: CHK to provide all comments to EPA (IN PROGRESS) 

CHK has noted that the Final Study Plan and comprehensive QAPP is necessary  
before CHK can offer assistance in field activity associated with the study and  
allow access to the site. 
According to Mike O., Final Study Plan is on track for release by the end of  
October. 

Schedule 

Based on discussions with EPA, it has been determined that pad construction is  
out of scope. 
Bob gave approval Oct 14 for CHK to move forward with pad construction.   
CHK will proceed with pad construction ASAP. 

Operations has already been provided with notice to proceed. 
Construction of pad now will significantly help scheduling of other activities. 

Schedule has been revised to reflect these changes and has been provided to the  
group. 
Installation of piezometers is expected in early December. Schedule needs to be  



updated to include this. 

ACTION: Update schedule to include piezometer installation (Chris, 10/21/2011) 

Domestic Well Sampling 

First sampling of domestic wells was originally scheduled for late November.  
Due to early pad construction, this has been pushed back to December.  
As previously mentioned, CHK will need to see Final Study Plan before offering  
official/public support of the study. This also includes solicitation of  
landowners agreements. 
Pending Final Study Plan, agreements with landowners will be pursued jointly by  
EPA/CHK. 

CHK has begun draft of joint cover letter, which will be provided for EPA  
review. 
Mailing list of all property owners has also been developed and will be  
provided with joint cover letter. 

Monitoring Wells and Scope of Work 

Scope of Work 

CHK has been provided with most recent revision of the Draft SOW for monitoring  
well construction for review/comments. 

ACTION: CHK to provide all comments to E&E by October 21, 2011 (IN PROGRESS) 
EPA has noted that the Louisiana Department of Natural Resources (LDNR) may  
require special licensing for drilling and construction of monitoring wells.  
This should be included in the SOW if not already 

Currently, monitoring well construction is scheduled for early December.  
Therefore, contractors will need to be solicited in early November, and a bid  
meeting will need to be held by mid-November. 
Bid meeting will be conducted on site. Therefore, will need to obtain access  
agreement for monitoring well to be located on lateral so this can also be  
visited during bid meeting. 

An agreement has been obtain for the monitoring wells around the pad. 
ACTION: Obtain access agreement for lateral location (Chris, 11/1/2011). 

Construction 

E&E has expressed concerns that early construction of the pad may affect the  
first installation/decommission of the temporary monitoring well on the pad  
site. This should not be an issue. 

It should be noted that the temporary M.W. on the pad has not been officially  
approved by CHK. 
Need to obtain official approval of temporary M.W. from management, and if  
approved, the exact distance the well can be located from the proposed gas  
well.  
ACTION: Discuss the above with management (Chris, 11/1/2011) 

As previously mentioned, LDNR may require special licensing for M.W.  
construction.  It should also be noted that a LDNR will require a professional  
surveyor to document and record site information (Section, Township, and Range,  



elevation, etc.) 

Piezometers 

Installation of piezometers will be conducted by EPA in-house. Will need to  
verify if installation of piezometers also requires licensing. 

ACTION: Verify LDNR requirements for piezometer installation (Mike O.,  
10/21/2011) 

EPA drillers are not licensed in the State of Louisiana, therefore need to  
check to see if a licensed driller will be required to oversee the installation  
of piezometers. 
ACTION: Contact Gary Hanson of to check into requirements and request  
assistance from licensed driller at the university (Chris, 10/21/2011) 

-----Original Appointment----- 
From: Chris Hill  
Sent: Saturday, September 10, 2011 7:16 PM 
To: Bob Puls (puls.robert@epa.gov); overbay.michael@epa.gov; Christopher L.  
Quina (cquina@ene.com); John Satterfield; 'EPA.HF.Study.Cal@sp.mychk.com';  
'Lukert, George'; Gene Florentino (gflorentino@ene.com); Mike Brownell;  
Mravik.Susan@epamail.epa.gov; Cassi Vann; Fonda Manwell; Debby McElreath; Nancy  
Coleman; Bert Smith 
Cc: Puls.Robert@epamail.epa.gov; Overbay.Michael@epamail.epa.gov 
Subject: EPA HF Study - EPA Stakeholder Meeting 
When: Monday, October 17, 2011 1:00 PM-2:00 PM (UTC-06:00) Central Time (US &  
Canada). 
Where: Conference Call (877-935-0245 + 745420) 

**UPDATE: This meeting has been rescheduled to accommodate EPA attendees’  
schedules.  
**UPDATE: This meeting has been changed from a bi-weekly to a weekly meeting.  

This reoccurring bi-weekly meeting has been established to facilitate open  
communication between the EPA and CHK throughout the EPA Hydraulic Fracturing  
Study. The call in information is provided below. Please feel free to contact  
me if you have any questions.  

Call in number: (877) 935-0245 
Call in code: 745420 

Thank you, 
Chris Hill 
Environmental Engineer 
Chesapeake Energy Corporation 
Office: (405) 935-2321 
Mobile: (405) 388-3907 
Fax: (405) 849-2321 
E-mail: Chris.Hill@chk.com 

  ________________________________   

This email (and attachments if any) is intended only for the use of the  
individual or entity to which it is addressed, and may contain information that  
is privileged, confidential and exempt from disclosure under applicable law. If  
the reader of this email is not the intended recipient, or the employee or  
agent responsible for delivering this message to the intended recipient, you  



are hereby notified that any dissemination, distribution or copying of this  
communication is strictly prohibited. If you have received this communication  
in error, please notify the sender immediately by return email and destroy all  
copies of the email (and attachments if any). 
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